
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:42 PM
Run date

Time

Reviewer: Woods, Mark 01-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Awal, Mohammad
Diary #: 015 Date: 11-Feb-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 886

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Welding:(QA: J. Lizardo)

13 m diaphragm:

Working on cleaning the diaphragm plates. Grinding the diaphragm plates.

Welding crew worked 8 hours.

Details of welding operation are available in QA report.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MAN MAIronworker 0.00 8.00 0.00 8.00

JNM WAI KIT LAIIronworker 0.00 8.00 0.00 8.00

JNM JIN PEI WANGIronworker 0.00 8.00 0.00 8.00
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